
 

 

 

 

Project Newsletter  

What’s happening now? 
The project continues to proceed on schedule and 
within the approved budget.  Bomel Construction has 
been busy building the parking structure with the 
continued installation of the footings and has recently 
started the installation of the support columns.  By the 
end of this month, the shape of the parking structure 
will be readily apparent as the work is moving along 
quickly. 
 

The construction of the library addition is progressing 
with the installation of new waterproofing material on 
the existing foundation and construction of the footings 
for the addition.  If you plan on stopping by the library, 
be sure to take a peek out the second story back 
windows for an amazing view of all the construction 
activities.   

Construction costs as of May 31, 2011: 
 

•  Expended: $13,107,838.  
•  Construction contingency items: 

o minor landslide repairs during excavation of 
north parcel park, $34,842. 

o grading refinements due to revised design 
adjacent to wetlands, $82,822. 

o storm damage, $61,773 (submitted to 
FEMA for reimbursement). 

o utility and boiler relocations, $249,667 

•  Owner’s contingency change orders: $0. 
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Problem solved! 
While we try to think of everything, sometimes we discover 

unforeseen problems by listening to our neighbors.  The 

adjacent Harbor View Community reported a strange red glow 

coming from the construction site.  It turned out to be the new 

LED traffic signal lights for the Civic Center entrance at Farallon 

were shining across to the neighborhood.  Our City Traffic 

Engineering staff, Brad Sommers, George Bernard, and Bryan 

Loo, quickly found some custom louvers to solve the problem. 

Construction modeling in 3D 
Building Information Modeling (BIM) is the latest 
technique used to review construction plans in a three 
dimensional, virtual world.  The construction team, led 
by C.W. Driver meets on a weekly basis to review 
project progress.  The BIM process allows the team to 
detect potential conflicts between water, sewer, 
electrical, telecommunication, footings, and structural 
elements.  Our subcontractors work collaboratively to 
resolve any conflicts, refine the design for potential 
savings, and preserve future access for maintenance 
purposes.  Detecting issues before the work begins 
can help to save the City from costly change orders 
related to relocating or revising the newly constructed 
work. 
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Library street side book drop 
temporarily closed 
 

The book drop, street parking, and bus stop will be 

impacted while a bio swale and other utility improvements 

are constructed along the Avocado Avenue side of the 

Central Library.  A bio swale is an environmentally friendly 

way to collect and treat storm and surface flows as it runs 

off from the Civic Center campus.  Work in this area is 

expected to continue for several months.  To facilitate the 

construction, OCTA has suspended its bus stop at this 

location until it is safe to re-establish service.  There is an  
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Parking structure support columns Waterproofing existing library foundation 

outside book drop located in front of the Central Library for 

customers to use while these improvements are being 

completed. 

 

Who can I contact? 
 

The City’s construction management team is available to 

respond to your questions and concerns: 

 Project Manager William Hahn 

949-261-5100 | whahn@cwdriver.com 

 Public Works Director Stephen Badum 

949-644-3311 | sbadum@newportbeachca.gov 


